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Road to MOR. . .
 Complete and Submit to the CCB the Remaining Element

Documentation
 Procure and Install All Development-Operational Hardware

Into Element Facilities
 Procure, Install, and Verify All Network Connections
 Begin Element Software Development & Testing
 Support Ground System Testing: GRT1-GRT7
 Participate in Observatory I&T
 Begin Operations Product Development & Verification

– Begin development of PROCs, procedures, pages, configmons, etc.

– Begin verification on MTS and Hotbench

 Conduct ETEs with GLAST Observatory


